
Recent Accomplishments 

1. Final Draft EIS Submitted to FTA
2. Preliminary Engineering Consultant Services Procurement completed
3. Branding Consultant Procurement Solicitation is underway
4. BRT Staffing:

• Project Engineer – Posted
• Real Estate Manager - Posted
• Administrative Assistant – Candidates Being Evaluated



FEIS Schedule & Approval Process 

October 2011 – Revised Administrative FEIS delivered to FTA   
(with dual sided buses and mitigations)

January 2012 – FEIS resubmitted to FTA, incorporating their recommendations

February 3, 2012 – Anticipated public release of FEIS

February and March – Public meetings

March 2012 – Anticipated Caltrans approval of Project Report

April 2012 – Oakland and San Leandro City Councils vote to approve project

May 2012 – AC Transit Board of Directors Public hearing on project approval and 
FEIR Certification (CEQA)

August 2012– FTA issues Record of Decision (NEPA)



BRT Community Meeting Schedule 

Location Date
Allen Temple Arms
Larry Reid (District 7)

TBD

Havenscourt/Lockwood
Desley Brooks (District 6)

Wednesday, February 29th

Fruitvale Senior Center
Ignacio de la Fuente (District 5)

Thursday, February 23rd

Eastside Arts Alliance
Patricia Kernighan (District 2)

Monday,

 

February 27th

Oakland City Hall
Nancy Nadel (District 3)

Monday, March 5th

Temescal, First Presbyterian
Jane Brunner (District 1)

Wednesday, March 7th

San Leandro City Hall
Pauline Russo Cutter (District 5)

Tuesday, March 13th



Next Steps 
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