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8.1 Overview

This chapter reviews the financial capacity of AC Transit to build and operate the proposed project,
and compares the performance of alternatives considered in this document in addressing the purpose
and need for transit improvements in the project corridor.

8.2 Funding for Construction Costs

The East Bay BRT Project is estimated to cost between $310 million and $400 million to design and
construct, depending upon the Build Alternative selected." Four Build Alternatives, which differ in
their proposed BRT and local service operating plans and their southern terminus in the City of San
Leandro, are under consideration. The four alternatives and their costs are:

Build Alternatives Capital Cost
(YOE in millions)

Alt 1: Separate BRT and Local Service to $360
BayFair BART (16.8 miles)

Alt 2: Separate BRT and Local Service to $310
San Leandro BART (14.7 miles)

Alt 3: Combined BRT and Local Service to $400
BayFair BART (16.8 miles)

Alt 4: Combined BRT and Local Service to $340
San Leandro BART (14.7 miles)

Several variations in the alignments for the Build Alternatives are also under consideration. These
include two possible alignments in Downtown Berkeley, four through Berkeley’s Southside area, and
two through the Eastlake district of East Oakland. Alignment variations propose BRT operations on
alternate roadways or roadway couplets. Variations do not substantially change the total length of an
alternative or its capital cost.

8.2.1 Committed Funding

At this time, $102.05 million in committed funding has been identified for the implementation of both
Rapid Bus and East Bay BRT service, as shown in Table 8.2-1, below. Rapid Bus, which includes
new express Route 1R and related capital and operating improvements within the project corridor, is
an approved project already in implementation and consists of a subset of the components of the full
BRT system, representing the best that can be done to improve corridor transit service without a

1 All capital costs are expressed in year of expenditure (YOE) dollars.
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major investment. For the purposes of this environmental document, and as a planned and
programmed project, it is considered part of the No-Build Alternative.

Of the total identified funding, $42.73 million has been committed to expenditures on Rapid Bus
related items as well as BRT design and environmental studies, including $16.0 million on upgrading
traffic signals and $16.7 million on purchasing buses. The remaining $59.32 million is available for
the construction of the BRT system.

Each of the identified sources of committed funding is described in the following sections.

Table 8.2-1: Committed Funding for No-Build Alternative (Rapid Bus)
and Build Alternatives

. Amount
Funding Source ($2005 in millions)
Regional Measure 2 (Bridge Tolls) $65.00
Alameda County Measure B (Sales Tax) $20.23
CMATIP $9.39
Federal Grant $2.73
Federal STIP $2.70
SAFETEA-LU $2.00
Total $102.05
Source: AC Transit, 2006

8.2.1.1 NEW BRIDGE TOLL FUNDING (REGIONAL MEASURE 2)

San Francisco Bay Area voters approved Regional Measure 2 (RM-2) in March 2004. This measure,
authorized by state statute SB 916, raised tolls on state-owned bridges in the San Francisco Bay Area
by $1 in order to fund a variety of transportation projects.” In addition to the approximately
$65 million committed for the construction of the East Bay BRT system, a portion of the new funds is
earmarked to support capital (buses and related equipment) and operating costs for several express
bus routes and the East Bay BRT service. A small portion of these funds is for late night “owl” bus
service between BART stations when BART trains do not run. This measure provides $1.2 million
per year to operate the owl service.

8.21.2 ALAMEDA COUNTY HALF CENT SALES TAX (MEASURE B)

A half-cent sales tax for transportation projects was approved by Alameda County voters in 1986 for
a period of fifteen years. While the initial Measure B program ended in 2002, voters authorized a new
Measure B by a majority of over 80 percent in November 2000. This new measure went into effect in
April 2002, and more than doubles the share of sales tax funds available to AC Transit to operate
service, from 11 percent to approximately 23 percent. In addition, $20 million (2002 $) was allocated
for corridor projects, most of which are related to implementing this BRT project. This program is

2 A further increase of $1 in bridge tolls was authorized by state statute AB 144 in July 2005 to fund the San
Francisco Bay Area’s ongoing toll bridge seismic retrofit program. The increase, which raised auto tolls to $4,
went into effect January 1, 2007.
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administrated by the Alameda County Transportation Improvement Authority (ACTIA) and funds
several roadway, transit and other transportation improvement projects in Alameda County.

8.21.3 ALAMEDA COUNTY CONGESTION MANAGEMENT AGENCY TIP

The Alameda County Congestion Management Agency (ACCMA) was created in 1991 by a joint-
powers agreement between Alameda County and all its cities. The ACCMA disperses the proceeds
of nine cents per gallon state fuel tax that was passed in 1990 to fund local, regional, and state
transportation projects and services. Additional funding is derived from the Surface Transportation
Program, the Congestion Mitigation and Air Quality (CMAQ) Program, and the Transportation Fund
for Clean Air Program. The ACCMA may agree to provide AC Transit additional funding to cover
the following items:

e Two years (2007 and 2008) of maintenance and operations costs for signal connections for the
San Pablo Avenue and the Telegraph Avenue/International Boulevard/East 14th Street Rapid Bus
corridors.

e Construction management costs to keep Rapid Bus construction on schedule.

o Five years of maintenance costs for the four end-of-line, closed-circuit TV cameras being
installed at AC Transit's request on both Rapid Bus lines.

8.21.4 FEDERAL GRANT

The federal government has provided a grant of $2.73 million for the study phase of the East Bay
BRT Project and most recently $2 million in earmarked funds in the new SAFETEA-LU legislation
(see below).

8.21.5 FEDERAL STIP

The California Federal Statewide Transportation Improvement Program (FSTIP) is a staged, multi-
year, statewide, intermodal program of transportation projects that is consistent with the statewide
transportation plan, metropolitan plans, Federal Transportation Improvement Programs (FTIPs) and
related planning processes. The FSTIP is prepared by the California Department of Transportation in
cooperation with the Metropolitan Planning Organizations (MPOs) and the Regional Transportation
Planning Agencies (RTPASs). This program is funded through the federal gas tax.

8.21.6 SAFTEA-LU

Two earmarks for East Bay BRT Project implementation in Alameda County exist within the Bus and
Bus Facilities line-item sections of SAFETEA-LU (Safe, Accountable, Flexible, Efficient
Transportation Act—A Legacy for Users, August 2005), which authorized federally funded transit
and highway programs for the period 2005 through 2009. Earmark 75 is for $418,000, while earmark
288 is for $1.672 million.
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8.2.2 Potential Sources of Funding

Potential sources of funding for the remaining approximately $250 million to $340 million of East
Bay BRT Project construction costs have been identified and include the following:

8.2.21 STATE INFRASTRUCTURE BOND

California voters in November 2006 authorized $19.9 billion in transportation infrastructure
improvement bonds (Proposition 1B). Also approved was a measure directing that funds from the
state sales tax on gasoline go to transportation projects only. The two measures will support
approximately $30 billion in expenditures over the next decade. The bonds include funding for
various transportation projects, including local and regional public transit improvements. AC Transit
may be able to secure a portion of funds specified for congestion relief, public transportation
modernization and service enhancements, and/or state-local partnerships for the East Bay BRT
Project. Alternatively, the infrastructure bond, by substantially increasing state funding for
transportation, could alleviate somewhat the funding constraints facing local/regional projects in the
San Francisco Bay Area. The East Bay BRT Project may be able to secure additional local/regional
funding as a result.

8.2.2.2 STATE TRANSPORTATION IMPROVEMENT PROGRAM (STIP)

California’s State Transportation Improvement Program (STIP) is a multi-year capital improvement
program of transportation projects funded from the State Highway Account and other funding
sources. The 2006 STIP, approved April 2006, contains over 1,000 projects with a programmed
value of approximately $14.2 billion over the next five years. The recently approved Proposition 1B
infrastructure bond allocated an additional $2 billion to projects in the STIP (these funds are not
included in the $14.2 billion total.). AC Transit may receive additional funding from the STIP
through the Regional Improvement Program (RIP). This state program provides funds to the San
Francisco Bay area that are directly programmed by the Metropolitan Transportation Commission
(MTC), the local MPO, through the Regional Transportation Improvement Program. While the
California Transportation Commission allocates funds, decisions on what should be included in the
program and the responsibility for amending, delivering, and managing the program fall to MTC.
About 75 percent of all state funds available for capital programming flow through this mechanism.

8.2.2.3 STATE TRAFFIC CONGESTION RELIEF PROGRAM (TCRP)

This program was implemented as part of the governor’s FY 2000 budget and funds specific
transportation projects that address traffic congestion. Funding for this program flows through MTC.

8.2.24 FTA SMALL STARTS PROGRAM

This new Federal Transit Administration (FTA) program will be funded out of the existing Section
5309 New Starts program for projects with an FTA funding share under $75 million and total project
cost under $250 million. This program is being funded at $200 million in each year from 2007 to
2009 and is particularly applicable to transit agencies implementing BRT systems. At this time the
East Bay BRT Project does not qualify as a Small Starts Project and AC Transit has made no
determination to pursue such a project. However, in the event the Preferred Alternative proposed by
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AC Transit for the East Bay BRT Project (at the conclusion of this phase of the environmental review
process) meets Small Starts program requirements, AC Transit may consider securing funding under
this program.

8.2.2.5 FTA SECTION 5307 — URBANIZED AREA FORMULA FUNDS

This funding source can be used for the acquisition, construction, improvement, and maintenance of
transit facilities and equipment. It is primarily used in this region for bus replacement. Resources are
allocated to urban areas according to population size and a statistically based formula, and are usually
matched on an 80 percent federal, 20 percent local basis. Within the MTC metropolitan area, only
routine bus replacement is eligible for this fund source.

8.2.2.6 FTA SECTION 5309 — CAPITAL PROGRAM, DISCRETIONARY BUS

This funding source provides discretionary funds allocated on a project basis. They are primarily
directed to rail modernization and major bus projects that require funding beyond that available under
Section 5307. This funding source usually requires a 20 percent local match and is subject to annual
appropriations.

8.2.2.7 TRANSPORTATION FUND FOR CLEAN AIR

The Transportation Fund for Clean Air (TFCA) provides grants to local governments for projects that
will reduce air pollution. The Bay Area Air Quality Management District (BAAQMD) administers
the grant program in the San Francisco Bay Area. The program is funded by a surcharge of $4.00 on
motor vehicle registration fees. The surcharge revenues are to be used to implement specified
transportation control measures that are included in the BAAQMD’s Clean Air Plan, developed and
adopted pursuant to the requirements of the California Clean Air Act. Forty percent of the TFCA
funds are programmed by the county CMAs. Alameda County CMA has targeted $1.4 million of the
county share of TFCA funds for the BRT project.

8.3 Funding for Operations and Maintenance Costs

Operations and maintenance (O&M) costs for No-Build Alternative bus service in the project corridor
in 2025 would total $30.6 million ($24.1 million net of fares; both figures in 2005 dollars). With the
implementation of BRT service, corridor operations and maintenance costs would increase to between
$35.5 million and $39.4 million ($25.4 million and $31.3 million net of fares), as shown in
Table 8.3-1. The amount depends on the Build Alternative selected, as detailed below. Total costs
are between $4.9 million and $8.8 million higher than the No-Build Alternative. The increase in fare
revenue would partially offset the increased operations and maintenance costs, reducing the operating
subsidy required to operate the system to between $1.2 million and $7.1 million. Alt 3: Combined
BRT and Local Service to BayFair BART is estimated to have the lowest O&M costs, highest fare
revenue and therefore requires the lowest operating subsidy among the four Build Alternatives. Alt 2:
Separate BRT and Local Service to San Leandro BART is estimated to have the highest O&M costs,
lowest fare revenue and require the highest operating subsidy among the Build Alternatives. Alt 1:
Separate BRT and Local Service to BayFair BART and Alt 4: Combined BRT and Local Service to

AC TRANSIT EAST BAY BRT PROJECT 8-5
DRAFT ENVIRONMENTAL IMPACT STATEMENT/ENVIRONMENTAL IMPACT REPORT



Chapter 8 Financial Analysis and Alternatives Evaluation

San Leandro BART would fall between these two limits, with Alternative 4 requiring less of an
operating subsidy than Alternative 1.

It should be noted that the additional operating subsidy for any of the Build Alternatives is a small
percentage of AC Transit’s total annual O&M costs, which were approximately $254 million in fiscal

year 2005-2006.

Table 8.3-1: Annual Operations and Maintenance Costs of Build Alternatives in 2025
($2005 in millions)

No-Build

Rapid Bus
Service to
BayFair BART

Build Alternatives

Alt 1
Separate BRT and
Local Service to
BayFair BART

Alt 2
Separate BRT and
Local Service to
San Leandro BART

Alt 3
Combined BRT
and Local Service
to BayFair BART

Alt 4
Combined BRT and
Local Service to San
Leandro BART

Total O&M Costs $30.6 $38.1 $39.4 $35.5 $36.7

Fare Revenue

(NeD? $6.4 $8.6 $8.1 $10.1 $9.6

net Annual O&M | g4.1 $29.5 $31.3 $25.4 $27.1
osts

Change in Annual

Operating Subsidy N/A $5.4 $7.1 $1.2 $3.0

(compared to No-Build)

Notes:

Figures in the table are rounded and will not necessarily add or subtract to the Net and Change figures shown.

! Net fare revenue includes adjustments for changes in systemwide ridership and fare revenue resulting from implementation of an

alternative.

Source: Parsons, 2006

8.3.1

Identified Funding

Three million dollars in additional committed O&M funding has been identified. To operate Rapid
Bus service in the project corridor, AC Transit has received $3 million in RM-2 funds to offset annual

operating costs.

The RM-2 funding program is described in Section 8.2.1.1, above.

AC Transit

anticipates it would receive $3 million per year from RM-2 in the future to offset the operating costs
of initially Rapid Bus and then East Bay BRT service. The $3 million in funding does not escalate
over time and sunsets in 2040. No other committed sources of operating funds have yet been
identified to cover the additional costs associated with BRT service.

8-6

AC TRANSIT EAST BAY BRT PROJECT
DRAFT ENVIRONMENTAL IMPACT STATEMENT/ENVIRONMENTAL IMPACT REPORT




Chapter 8 Financial Analysis and Alternatives Evaluation

8.3.2 Potential Sources of Funding

Potential sources for the remaining operating funds required include:

8.3.21 VEHICLE LICENSE FEE

The MTC and ACCMA are considering implementation of vehicle licensing fee (VLF) surcharge.
The state legislature must approve legislation allowing local governments to change the VLF, which
is set by the state. Funding from this fee would help cover the cost of traffic signal maintenance.

8.3.2.2 LOCAL STREETS AND ROADS PROGRAM

This state funding program helps pay for the maintenance of local roadways. Funding from this
program could assist with maintenance of the BRT transitway.

8.3.2.3 PRIVATE SECTOR FUNDING

A number of opportunities exist for private sector funding. For example, private sector providers
currently maintain, repair and clean the majority of AC Transit’s bus shelters in exchange for
advertising space. A similar program could be used to maintain BRT stations.

8.4 Cash Flow Analysis

A cash flow analysis is used to determine AC Transit’s financial capacity to implement and operate
the proposed East Bay BRT Project. A 25-year cash flow is included in the AC Transit 2003-2012
Short Range Transit Plan (SRTP). The cash flow incorporated operating and capital revenues and
expenditures that AC Transit is likely to incur in maintaining existing transit services and as a result
of increasing service as specified in the SRTP. AC Transit does not show a deficit (inadequate
revenues to meet projected expenditures) in any future year, demonstrating AC Transit’s financial
capacity to operate and maintain existing service and fund existing capital programs other than the
East Bay BRT Project.

The SRTP cash flow analysis does not incorporate costs of the proposed East Bay BRT Project. If the
remainder of the required capital and operating funds for the proposed project is identified and
secured, AC Transit’s financial capacity to build the proposed project and operate the BRT and
existing services will be demonstrated.

AC Transit’s revenue streams were severely affected by the last downturn in the nation’s economy
(2001-2002), as historically much of the system’s operating revenues originated from taxes levied on
sales of goods and fuel, and from fare collection. The recession particularly affected the regional
economy, causing a severe decline in both the level of tax collections and ridership. Recent trends
appear to be reversing the decline.

Following is a list of key assumptions regarding the most important variables in the financial
forecasts:

e Bus Service. In December 2003, AC Transit was forced to cut a significant portion of its bus
service due to budget constraints, an act that was accompanied by a hiring freeze and dismissal of
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almost 200 drivers and maintenance staff. Planned service increases have been placed on hold
until the agency’s financial situation improves.

AC Transit’s rebuilding efforts have focused on improving service levels along its most heavily
used trunk routes. The recently implemented Rapid Bus service has helped speed up travel and
increase ridership along San Pablo Avenue, for example. However, under the Service Rebuilding
Operating Program presented in AC Transit’s SRTP, total annual vehicle hours would not return
to pre-cut levels until the 2007-2008 fiscal year.

Paratransit Service. The fiscally constrained operating program presented in AC Transit’s SRTP
indicates a 27 percent cut in annual revenue service miles provided between the 2002-2003 and
2003-2004 fiscal years. Paratransit service increases by 3 percent per year thereafter. Paratransit
funding is expected to increase from $10.0 million in fiscal year 2004-2005 to $12.7 million in
fiscal year 2013-2014, which represents an average annual increase of 2.7 percent.

Sales Tax Based Revenue. AC Transit receives funding from several sales-tax based subsidies,
including the Transportation Development Act (TDA), AB 1107, Measure B, State Transit
Assistance (STA), and Measure C. The combined income from these taxes is forecast to grow by
1.8 percent between the 2004-2005 and 2005-2006 fiscal years. The average annual growth
forecast over the next 10 years is 3.5 percent per year, increasing from $102.7 million in fiscal
year 2004-2005 to $140.3 million in fiscal year 2013-2014.

Property Tax Based Revenue. AC Transit receives funding from Measure AA and Measure BB.
This funding is anticipated to remain static at $7 million per measure per year over the next 10
years. AC Transit also receives funding directly from property taxes, which accounted for $53.8
million in fiscal year 2004-2005. This is forecast to increase to $73.3 million over the next 10
years, representing an average annual increase of 3.5 percent.

Operating Revenues. The total farebox collection in fiscal year 2004-2005 was $44.5 million,
and is forecast to increase to $58.6 million in fiscal year 2013-2014. This represents an average
growth of 3.1 percent per year. Other revenue sources include BART transfers, interest income,
and advertising, which totaled $14.4 million in fiscal year 2004-2005. They are expected to
increase to $22.7 million over the next 10 years, representing an average annual growth of 5.1
percent.

Other Federal, State, and Local Grant Subsidies. Additional funding is derived from
supplemental service revenues, welfare to work funding, bus engine and transmission grants,
Federal Assistance Section 5307 Capital Funding, and TFCA Grants. The combined total value
of these revenues was $7.1 million in fiscal year 2004-2005. This is forecast to decrease to $6.2
million by fiscal year 2007-2008, where it will remain for the remainder of the ten-year period.
This decrease is due to a large reduction in the amount of Welfare-to-Work funding, but is offset
in part by the increase in Section 5307 funding.

Operating Costs. AC Transit’s labor costs, including salary and wages, fringe benefits, and
pensions, will increase from $184.7 million in fiscal year 2004-2005 to $243.7 million in fiscal
year 2013-2014. This represents an average annual increase of 3.1 percent. Materials and other
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service costs are expected to increase from $64.9 million in fiscal year 2004-2005 to $86.8
million in fiscal year 2013-2014, representing an average increase of 3.3 percent per year.

Capital Costs. AC Transit is undertaking a number of other capital projects, including the
expansion of its maintenance and operating facilities; information system replacement and
upgrades; installation of security video cameras at transit centers; ADA pedestrian enhancements
at transit centers; construction of the new Transbay Terminal in Downtown San Francisco; and
scheduled replacement of fixed assets.

8.5 Risk Analysis

A risk analysis takes the cash flow analysis one step further by accounting for variations in the key
underlying assumptions. Even if AC Transit identifies committed funding for the construction, and
operations and maintenance of the East Bay BRT Project, the financial plan is not without risk. The
financial feasibility of building and operating the East Bay BRT Project is dependent upon several
significant revenue assumptions:

Funding sources for the remaining approximately $250 million to $340 required to construct the
East Bay BRT Project need to be identified and secured.

Funding for the remaining $1.2 million to $7.1 million (2005 dollars) required to operate and
maintain the BRT system need to be identified and secured annually.

A significant source of potential construction funding would be from state infrastructure bonds,
recently approved and under consideration. AC Transit must propose and qualify a project for
funding under recently approved Proposition 1B. There is a possibility the project would not be
approved or receive only a portion of the funds requested. Future infrastructure bonds face two
major hurdles: approval by the state legislature to place new bond measures on the ballot, and
approval by the voters. Because neither outcome is assured, project funding from future bonds
would be considered high risk.

AC Transit will need to balance investment in the East Bay BRT Project with ongoing efforts to
re-grow base bus service operations. While new funding streams may be secured for BRT
operations, the implementation of the new service should not lead to further curtailment of either
existing bus routes or existing growth plans.

Much of the assumed non-federal funding for the East Bay BRT Project would be derived from
sales taxes and bridge tolls. The revenue from these sources is highly dependent on economic
conditions and could fall short of expectations.

The recession in 2001-2002 that led to funding shortfalls also resulted in a significant decrease in
ridership. While farebox revenue for existing routes is expected to increase, this is not a certainty.
Should ridership fall short of predicted levels, additional funding would be required to cover the
funding gap.

MTC is responsible for the disbursement of the RM-2 funds and oversees all associated bonding
activities. AC Transit is able to request RM-2 money from MTC as needed, with MTC bonding if
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necessary in order to fulfill the request. As such, there would be no debt-associated risk with this
funding source.

Should the above assumptions about operating and capital funding result in conditions that would not
meet the needs of the project, it would become necessary to either reconsider the implementation of
the East Bay BRT Project or seek other funding sources in order to avoid a deficit. Because one of
the primary requirements for federal funding support is that existing service not be curtailed to
support the establishment of a new service, AC Transit should take steps to ensure that the
implementation of the East Bay BRT Project does not hinder plans for re-growth of regular bus
operations.

8.6 Financial Analysis Conclusions

The analysis presents preliminary information to determine if AC Transit has the ability to fund the
construction and subsequent operation of the East Bay BRT Project while continuing to operate and
maintain existing bus service. At this early stage in the project, AC Transit lacks the explicit
commitments from sufficient sources to fund both the construction, and operations and maintenance
of the service. AC Transit would not, therefore, have the financial capacity to implement the project
at this time and must secure additional funding commitments. As the project progresses, however, it
is anticipated AC Transit would be able to secure these remaining funds, given the various potential
sources of transportation funding in the San Francisco Bay region, and thereby demonstrate financial
capacity. (See Section S.10, Areas of Potential Controversy and Issues to Be Resolved, in the
document Summary for additional information on funding considerations.)

8.7 Evaluation of Alternatives

The following sections compare the four Build Alternatives with respect to the project purpose and
need defined in Chapter 1 of this environmental document. Sections 8.7.1 through 8.7.5 present a
guantitative comparison of each Build Alternative with the No-Build Alternative for various
performance measures and for two major environmental impacts—traffic and parking. Conditions are
for the horizon year 2025. The comparison is a summary evaluation of detailed information presented
in previous chapters. Table 8.7-1 lists the performance measures and impact areas that are compared.

Section 8.7.6 complements the information presented in Sections 8.7.1 through 8.7.5 by providing a
qualitative assessment of the Build Alternatives relative to the No-Build Alternative. The assessment
covers both the measures and impacts presented in Table 8.7-1 and other areas that in some instances
are not readily quantifiable but are important for assessing the benefits and disbenefits (disadvantages
or adverse impacts) of the proposed project improvements.

Chapter 1, Purpose of and Need for Project, identified four major purposes for the East Bay BRT
Project. Performance measures were established to assess how well each Build Alternative would
meet these objectives.
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8.7.1 Improve Transit Service in the Project Corridor and Better
Accommodate High Existing Bus Ridership

As shown in Table 8.7-1, improvement in bus service is measured by service characteristics such as
bus trips per hour (service frequency); bus seat miles operated daily along the project alignment (bus
capacity); average express bus speeds and travel times (passenger in-vehicle trip times); and average
express bus boarding times (passenger convenience and trip times). Under each of the Build
Alternatives all of these service characteristics improve substantially compared to the No-build
condition in 2025, that is service frequencies and transit capacity increase and travel speeds and times
decrease.

8.71.1 IMPROVEMENT IN SERVICE FREQUENCY

Proposed East Bay BRT service would operate at frequencies averaging between 16 buses per hour
each direction (Alternatives 3 and 4) and 12 buses per hour each direction (Alternatives 1 and 2)
during peak periods. Table 8.7-1 shows the change in the number of express bus trips in each
direction by time period between Downtown Berkeley and San Leandro (either the BayFair or San
Leandro BART Station). An increase in trips equates to an improvement in service frequencies—the
number of vehicles passing a specific location each hour. The higher service frequencies are most
evident under Alt 3: Combined BRT and Local Service to BayFair BART and Alt 4: Combined BRT
and Local Service to San Leandro BART. (It should be noted that the express service frequencies
between San Leandro BART and BayFair BART under Alternative 4 would be less than that for
Alternative 3 and be a separate service from BRT.) Over 11 additional express bus trips would be
provided each hour in each direction along the BRT alignment during peak periods, resulting in an
average service headway, or time between buses, of 3.6 minutes. Eight additional trips would be
provided each hour during midday periods, resulting in an average service headway of five minutes.
The improvements in service frequencies on weekday evenings and on weekends would be less than
the peak but would nonetheless substantially reduce the wait time between buses compared to the No-
Build Alternative.

Alt 1: Separate BRT and Local Service to BayFair BART and Alt 2: Separate BRT and Local Service
to San Leandro BART would provide seven additional express trips per hour each direction during
peak periods and four additional trips during the midday but would not improve express service
frequencies during weekday evenings and on weekends.

Although Alternatives 3 and 4 would provide higher express bus frequencies compared to
Alternatives 1 and 2, when local bus service frequencies are combined with express bus frequencies
under the Alternatives 1 and 2, the overall level of service would be essentially the same as under the
Alternatives 3 and 4.

Combined with high capacity buses, the increased frequency would increase service capacity and
reduce passenger wait times compared to the No-Build Alternative. Because BRT is both faster and
attracts more riders, it can support higher frequencies cost effectively.
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Table 8.7-1: Comparison of Build Alternatives with the No-Build Alternative

Change from No-Build When Implementing East Bay BRT Project (2025)
. Alt1 Alt 2 Alt 3 Alt 4
M f Effect
easures o ectiveness Separate BRT and Separate BRT and Combined BRT and Combined BRT and
Local Service to Local Service to Local Service to Local Service to
BayFair BART San Leandro BART BayFair BART San Leandro BART
Improve Transit Service in the Project Corridor
Number of express buses per hour Change in Bus Trips (each direction)
Weekday
Peak +7 +7 +11.5 +11.5
Midday +4 +4 +8 +8
Evening 0 0 +3 +3
Weekend
Peak 0 0 +3.5 +3.5
Midday 0 0 +3.5 +3.5
Evening 0 0 +3 +3
Bus seat-miles operated Change in Bus Seat-Miles (%)
Daily +136,000 (56%) +118,000 (48%) +168,000 (69%) +144,000 (59%)
Downtown Berkeley to BayFair BART express bus travel
time Change in Travel Time (minutes)
Peak -19 -12 -12 -6
Midday -17 -12 -11 -6
Evening -6 -3 -1 +2
Express bus average speed Change in Speed (mph)
Peak +4.0 +2.2 +2.3 +1.0
Midday +4.0 +2.6 +2.2 +1.1
Evening +2.0 +0.9 +0.3 -0.6
Express bus average boarding time Change in Boarding Time (seconds per boarding)
Per rider -2to-3 | -2t0 -3 | -2to-3 | -210 -3
Increase Transit Ridership by Providing Transit Alternative to Automobile
Weekday boardings Change in Boardings
AC Transit systemwide +9,600 +7,300 +16,100 +13,900
Along project alignment +15,700 +14,000 +21,200 +19,500
New transit trips + 5,300 +4,600 + 9,300 +8,000
Weekday automobile travel Change in VMT
Alameda County -11,800 -10,200 -20,700 -17,800
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Table 8.7-1: Comparison of Build Alternatives with the No-Build Alternative

Measures of Effectiveness

Change from No-Build When Implementing East Bay BRT Project (2025)

Alt1
Separate BRT and
Local Service to
BayFair BART

Alt 2
Separate BRT and
Local Service to
San Leandro BART

Alt 3
Combined BRT and
Local Service to
BayFair BART

Alt 4
Combined BRT and
Local Service to
San Leandro BART

Improve and Maintain Efficiency of Transit Service Delivery

Net operating cost* ($2005)

Change in Cost

Per boarding® -$0.26 | +$0.07 \ -$0.96 $0.71
Total project annualized cost ($2005) Total Cost
Per New Linked Transit Trip) $21.85 | $23.44 \ $12.41 $13.10

Support Local and Regional Planning Goals for Transit-Oriented Residential and Commercial Development of the Corridor

Weekday express buses operated between key activity
centers (each direction)1

Change in Bus Trips (%)

¢ Shattuck/Center and Telegraph/Alcatraz

e Telegraph/Alcatraz and Telegraph/40th

e Telegraph/40™ and Broadway/12"

e Broadway/12" and International/23"

« International/23™ and International/Seminary
¢ International/Seminary and International/98™
e International/98" and East 14"/Davis

+80 (98%)
+80 (98%)
+80 (98%)
+80 (98%)
+80 (98%)
+80 (98%)
+80 (98%)

+80 (98%) +163 (199%)
+80 (98%) +163 (199%)
+80 (98%) +163 (199%)
+80 (98%) +163 (199%)
+80 (98%) +163 (199%)
+80 (98%) +163 (199%)
+80 (98%) +163 (199%)

+163 (199%)
+163 (199%)
+163 (188%)
+163 (199%)
+163 (199%)
+163 (199%)
+163 (199%)

e East 14™/Davis and BayFair BART +80 (98%) 0 (0%) +163 (199%) 0 (0%)
Point-to-point peak-period express bus travel time between
key activity centers Change in Travel time (minutes)
e Shattuck/Center and Telegraph/Alcatraz 2.8 2.8 -2.2 -2.2
e Telegraph/Alcatraz and Telegraph/40th -1.6 -1.6 -0.7 -0.7
e Telegraph/40™ and Broadway/12" 23 223 -1.7 -1.7
. Broadway/12th and International/23" 23 23 -1.1 -1.1
e International/23" and International/Seminary 3.6 3.6 2.6 26
¢ International/Seminary and International/98™ 2.2 2.2 1.2 1.2
« International/98"™ and East 14"/Davis 16 16 1.2 12
e East 14"/Davis and BayFair BART -2.0 N/A -11 N/A
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Table 8.7-1: Comparison of Build Alternatives with the No-Build Alternative
Change from No-Build When Implementing East Bay BRT Project (2025)

. Alt1 Alt 2 Alt 3 Alt 4
M f Effect
easures o ectiveness Separate BRT and Separate BRT and Combined BRT and Combined BRT and
Local Service to Local Service to Local Service to Local Service to
BayFair BART San Leandro BART BayFair BART San Leandro BART
Other Environmental Impacts: Parking and Intersection Operations
Parking displacements / Intersection operations Change in Number
On-street parking spaces (before mitigations) -1,164 to -1,299 -981to0 -1,116 -1,109 to -1,255 -945 to -1,091
Intersections experiencing traffic impacts (operating
below accepted local standards) Total Number
e Before mitigation of impacts 26 to 27 221023 26 to 27 22to 23
e After mitigation 3to4 3to4 3to4 3to4
Intersections at Level-of-Service (LOS) E or F2 Change in Number
¢ Before mitigation of impacts +11to +13 +10 to +12 +11 to +13 +10 to +12
o After mitigation® -1t00 0to +1 -1t0 0 0to +1

Notes:
! Activity centers along corridor include: UC Berkeley; Downtown Berkeley; Berkeley City College, Laney College; Downtown Oakland; nine public high schools, six public
junior high schools, and six public middle schools; neighborhood retail and commercial districts such as Temescal and Fruitvale in Oakland; and Downtown San Leandro.

2 LOS is indicated for worst case time period (AM peak hour for College/ Claremont, PM peak hour for all others). See Section 3.2.4.2, Mitigation of Intersection Impacts

under the Build Alternatives, for details. Under the No-Build Alternative, 18 intersections in the corridor would operate at LOS E or worse.
% A negative number indicates that after mitigation of impacts, fewer intersections would operate at LOS E or worse under the Build Alternatives than the No-Build Alternative.

4 Net Operating Cost accounts for fare revenue on BRT service and change in fare revenue on other AC Transit bus routes.

® Net of change in boardings from other AC services.
Source: Parsons, 2006

AC TRANSIT EAST BAY BRT PROJECT
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8.71.2 Bus CAPACITY IN PROJECT CORRIDOR

Compared to the No-Build Alternative, transit capacity, measured in terms of bus seat miles operated
along the project alignment over the course of the average weekday, increase under each of the Build
Alternatives. The increase compared to the No-Build would be greatest under Alt 3: Combined BRT
and Local Service to BayFair BART (69 percent). Alt 2: Separate BRT and Local Service to San
Leandro provides the lowest increase in bus seat miles although it would still represent a 48 percent
increase in bus seat capacity along the alignment between Berkeley and BayFair BART.

8.71.3 EXPRESS BUS AVERAGE SPEEDS, BOARDING TIMES, AND TRAVEL TIMES

The average speed of express buses along the project alignment would improve (i.e., increase)
substantially under all Build Alternatives, by 1 to 4 mph during the peak, for example. Alt 1: Separate
BRT and Local Service to BayFair would increase the most. Alt 4: Combined BRT and Local Service
to San Leandro BART would experience the lowest increase due to the additional stops under the
combined service operating plan and the added time to transfer to and ride on a separate, slower
Rapid Bus service to BayFair BART. Speeds improve due to buses not having to operate in congested
mixed-flow travel lanes, fewer station stops than under the No-build Alternative, and faster boarding
and alighting passengers. In all cases, the boarding time per BRT passenger is anticipated to lessen by
two to three seconds compared to the No-Build Alternative due to level bus-platform boarding and
self-service fare payment, which allows boarding and alighting through any bus door.

As a benefit of faster bus speeds, express bus travel times, shown in Table 8.7-1 from Downtown
Berkeley to BayFair BART, also improve substantially under the Build Alternatives. Travel times
during the peak would decrease by 6 to 19 minutes compared to the No-Build Alternative. BRT bus
travel times would be shortest under Alt 1: Separate BRT and Local Service to BayFair BART,
followed by Alt 2: Separate BRT and Local Service to San Leandro BART and Alt 3: Combined BRT
and Local Service to BayFair BART. This advantage of Alternative 1 is, however, offset by
increased time spent walking to and waiting at the BRT station because of longer average distance
between stations and lower service frequency compared to the Alternative 3. A similar relationship
applies to Alt 2: Separate BRT and Local Service to San Leandro BART and Alt 4: Combined BRT
and Local Service to San Leandro BART.

Alt 3: Combined BRT and Local Service to BayFair and Alt: 4 Combined BRT and Local Service to
San Leandro BART perform best in terms of express bus frequencies and capacities operated while
Alt 1: Separate BRT and Local Service to BayFair BART and Alt 2: Separate BRT and Local Service
to San Leandro BART perform best in terms of express bus travel times and speeds.’

8.7.2 Increase Transit Ridership by Providing a Viable and Competitive
Transit Alternative to the Private Automobile

8.7.21 BOARDINGS AND NEW TRANSIT TRIPS

Faster, more frequent operations under the Build Alternatives would lead to an increase in transit
ridership when compared to the No-Build Alternative. In 2025, Alt 3: Combined BRT and Local

3 performance is relative to other Build Alternatives as well as to the No-Build Alternative.
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Service to BayFair BART would attract about 21,200 more transit boardings along the project
alignment on an average weekday, followed by Alt 4: Combined BRT and Local Service to San
Leandro BART with about 19,500 more transit boardings. The decrease in boardings results from
terminating BRT service at San Leandro BART and requiring a transfer, which discourages transit
use, for passengers going to or from destinations farther south, including Bayfair Center and BayFair
BART. Alt 1: Separate BRT and Local Service to BayFair BART would attract about 15,700 more
boardings than the No-Build Alternative and Alt 2: Separate BRT and Local Service to San Leandro
BART about 14,000 more boardings.

AC Transit systemwide weekday boardings would increase by somewhat lesser amounts than the
increases projected for each of the Build Alternatives, ranging from 16,100 boardings on the high end
(Alternative 3) to 7,300 boardings on the low end (Alternative 2) in 2025. The lower systemwide
boardings result because some riders shift from parallel bus routes to the new BRT service,
decreasing boardings on those parallel routes.

In terms of new transit trips (“new riders” formerly using autos or other non-transit modes) that
would be generated by the Build Alternatives, Alternative 3 would perform best, increasing transit
system ridership in the region by 9,300 per weekday, followed by Alternative 4 (8,000 new trips),
Alternative 1 (5,300), and Alternative 2 (4,600 new trips).

8.7.2.2 DAILY AUTOMOBILE TRAVEL

Improved transit service along the project corridor helps to provide a viable and competitive
alternative to the automobile, resulting in 4,600 to 9,300 new transit trips on an average weekday. An
increase in total transit trips implies a related decrease in auto trips.

Table 8.7-1 illustrates the projected reduction in automobile use with more people switching to
transit. As compared to the No-Build Alternative, weekday vehicle miles traveled (VMT) by
automobiles in Alameda County would decrease by about 20,700 miles under Alt 3: Combined BRT
and Local Service to BayFair BART, to 10,200 miles under Alt 2: Separate BRT and Local Service to
San Leandro BART.

8.7.3 Improve and Maintain Efficiency of Transit Service Delivery and Lower
AC Transit’s Operating Costs per Rider

The greater efficiency of proposed East Bay BRT service is illustrated by the change in the estimated
net operations and maintenance (O&M) cost per boarding, which ranges from a decrease of $0.96 for
Alt 3: Combined BRT and Local Service to BayFair BART to an increase of $0.07 for Alt 2: Separate
BRT and Local Service to San Leandro BART. Net costs account for the fare revenue from users that
offset a portion of total operating costs. Fare revenue is calculated to include revenue gained or lost
on all bus transit services operated by AC Transit systemwide.

Table 8.7-1 also lists the cost per new linked transit trip, which is also referred to as the cost per new
rider. This measure had been used by the FTA to formally rank the effectiveness of transit projects.
While it no longer does so, this measure is still suggestive of the relative effectiveness of East Bay
BRT service in attracting and serving new riders. Alt 3: Combined BRT and Local Service to
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BayFair BART would perform best, with a cost of $12.41 per new rider, which suggests that the
project would have likely achieved a good effectiveness rating. Alt 2: Separate BRT and Local
Service to San Leandro BART would have the highest cost of the Build Alternatives, approximately
$23.44. A higher cost suggests lower effectiveness or greater costs per new rider. For comparison,
transit projects included in the FTA’s fiscal year 2004 New Starts Report to Congress have costs per
new rider ranging from $3.07 to $121.49, with a median cost per new rider of $20.03.*

8.7.4 Support Local and Regional Planning Goals to Organize Development
along Transit Corridors and around Transit Stations

The East Bay BRT Project would construct infrastructure, including distinctive stations, which would
support transit-oriented residential and commercial development of the corridor by providing a sense
of permanence and nodes for new activity. The project would further support transit-oriented
development by expanding the transportation system capacity and reducing transit travel times
between key activity centers. This would also encourage transit-oriented development by enhancing
urban mobility. Improvements in transit service would also better serve low income and transit-
dependent populations in the project corridor. Approximately 22 percent of the corridor population
lives in households with income below the federal poverty level. Approximately 20 percent of
household in the corridor do not have direct access to private transportation.

The project would improve transit access to job and activity centers, and support transit-oriented
residential and commercial development by providing faster, safer, and more convenient service to
local and regional jobs, services, education institutions, and entertainment venues in the cities of
Berkeley, Oakland, and San Leandro.

The expanded transportation capacity between key activity centers is measured in terms of the change
in number of express buses between selected activity centers, as shown in Table 8.7-1. When
compared to the No-Build Alternative, the Build Alternatives would provide 100 to 200 percent more
express bus capacity between these key activity centers with the possible exception of activity centers
between San Leandro BART and BayFair BART, which are not provided direct BRT service under
Alternatives 2 and 4. Table 8.7-1 also illustrates the improvement in express transit travel times
between the key activity centers. In most instances, Alt 1: Separate BRT and Local Service to
BayFair BART and Alt 2: Separate BRT and Local Service to San Leandro BART would reduce
travel times between centers by somewhat more than the Alt 3: Combined BRT and Local Service to
BayFair BART and Alt 4: Combined BRT and Local Service to San Leandro BART. This is because
of the extra station stops for Alternatives 3 and 4.

8.7.5 Other Environmental Impacts: Parking and Intersection Operations

The two major areas where the East Bay BRT Project would potentially have adverse impacts on the
environment are parking and traffic, specifically intersection operations. The assessment of parking
impacts focused on the displacement of on-street parking resulting from the Build Alternatives and
possible alignment variations to the Build Alternatives in Berkeley and East Oakland.

* Values converted to 2005 dollars.
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As shown in Table 8.7-1, the East Bay BRT Project would displace between 945 to 1,300 parking
spaces, depending on the Build Alternative and alignment variation selected. Build Alternatives
extending to BayFair BART would displace somewhat more curb spaces than alternatives terminating
at San Leandro BART; however the differences among the four Build Alternatives are not large
relative to the estimated total number of displacements and the total on-street parking supply that was
surveyed in the project corridor. Displacements would range from 13 percent to 18 percent of total
supply (7,056 spaces). About 16 percent to 29 percent of spaces displaced would either be replaced or
their loss as parking for commercial enterprises offset by converting (for instance through metering)
other available spaces for comparable use.

Intersections in the project corridor would operate under more delay with the East Bay BRT Project
in place than under the No-Build Alternative. The primary source of impacts to intersections along
the proposed project alignment would be the loss of capacity from the dedication of one lane of traffic
in each direction exclusively to transit.

Table 8.7-1 presents two measures evaluating the effect of the East Bay BRT Project on intersection
operations. The first is the number of intersections experiencing traffic impacts under each of the
Build Alternatives. Impacts are defined in terms of LOS or average vehicle delay that do not meet
locally established standards—the change in performance resulting from the project exceeds
established thresholds (see Chapter 3, Section 3.2.3.2, Intersection Impacts: Build Alternatives). For
Build Alternatives extending to BayFair BART, 26 to 27 intersections would experience impacts
prior to implementing any mitigation measures. The range in values covers the alignments variations
in Berkeley and East Oakland. In most cases, the degradation in performance could be mitigated to
meet locally established standards. Mitigation measures considered included signal timing
improvements, lane reconfigurations, and lane additions. The measures would not require major right-
of-way acquisitions, such as the displacement of existing structures, to implement. After mitigation
to improve operations of Alternatives 1 and 3, only three to four intersections would continue to
experience traffic impacts.

For Build Alternatives 2 and 4 that extend to San Leandro BART, from 22 to 23 intersections would
experience impacts. The number could be reduced to three to four following implementation of
reasonable mitigation measures. See Section 3.2.4.2, Mitigation of Intersection Impacts under the
Build Alternatives, for additional detail.

The second intersection operations measure shown in Table 8.7-1 is the change in the number of
intersections performing at LOS E or F as a result of implementing the East Bay BRT Project. LOS
D is typically considered acceptable intersection performance in urban areas whereas LOS E or worse
is considered poor intersection performance. For Build Alternatives 1 and 3 that terminate at BayFair
BART, the number of intersections operating at LOS E or worse would increase by 11 to 13
compared to the No-Build Alternative. The range depends on the alignment selected through
Downtown Berkeley and Berkeley Southside. With mitigation, the number operating at LOS E or
worse would decrease by one or remain the same compared to the No-Build Alternative. For Build
Alternatives 2 and 4 that terminate at San Leandro BART, the increase in the number of intersections
operating at LOS E or worse would range from 10 to 12. When allowing for measures proposed
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under the East Bay BRT Project that would mitigate impacts to the extent reasonably possible, the
number would be reduced to zero or one.

8.7.6 Overall Assessment of Build Alternatives

An overall qualitative assessment (or non-numerical ranking) was made of the four Build
Alternatives, incorporating the measures described above and several other key project attributes and
environmental impacts. The assessment is relative to the No-Build condition but allows comparisons
of each Build Alternative against the other Build Alternatives. The assessment provides a more
comprehensive evaluation of how Build Alternatives perform in meeting the project purpose and need
by including attributes and impacts that are not easily quantifiable but may nonetheless be important
to the public and decision-makers when choosing a preferred project alternative, if any.

Results of the qualitative assessment are shown in Figure 8.7-1. The assessment is for 24 measures,
categorized under the four basic purposes established for the East Bay BRT Project and a fifth
category covering environment impacts, as was done in Table 8.7-1.

8.7.6.1 IMPROVE TRANSIT SERVICE IN PROJECT CORRIDOR

e All Build Alternatives show improvement in corridor transit service frequency, capacity, speed
and travel time, as quantified in Table 8.7-1. The best performing alternatives for express bus
frequency and capacity would be Alternatives 3 and 4; the best performing alternatives in terms
of bus speed and transit travel time would be Alternatives 1 and 2.

o Build Alternatives would, however, result in a decrease in roadway auto capacity as a result of
converting traffic lanes to transit-only lanes. Each Build Alternative would have the same order
of magnitude impact. The total person-trip capacity of arterials along the alignment for the East
Bay BRT Project, however, would be approximately the same after implementation of the project
as before implementation due to the substantially higher vehicle capacity of buses versus autos.
The “carrying capacity” of BRT roadways would not change.

e The average speed of autos would degrade somewhat and to the same extent under each of the
Build Alternatives. This would be due to increased congestion in mixed-traffic lanes and at
intersections resulting from the project.

e Improved travel time and improved reliability are two of the most important factors that attract
transit riders. Primary causes of unreliability in bus service, as in the case of the No-Build
Alternative, are buses operating in mixed-flow traffic and delays occurring during passenger
boarding, fare collection, and alighting. Because BRT buses would operate along exclusive
transitways and have transit signal priority along with self-service, proof-of-payment fare
collection, BRT service would be more reliable compared with the No-Build Alternative.

e Service characteristics such as security, comfort and cleanliness are those aspects of transit
directly experienced by the passengers. The ticket vending machines, real-time arrival
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Figure 8.7-1: Comparison of Build Alternatives

Measure

Alt. 1
Separate BRT
and Local
Service to
BayFair BART

Alt. 2
Separate BRT
and Local
Service to San
Leandro BART

Alt. 3
Combined BRT
and Local
Service to
BayFair BART

Alt. 4
Combined BRT
and Local
Service to San
Leandro BART

Improve Transit Service in the Project Corridor

Express buses per hour (frequency) + + ++ ++
Capacity - Bus seat-miles operated ++ ++ +++ +++

- Roadway auto capacity - - - -

- Roadway person-trip capacity o) o ) o
Speed - BRT bus average speed ++ ++ + +

- Auto average speed - - - -
Express bus travel time (Berkeley to BayFair BART) +++ ++ ++ +
Express bus boarding time + + + +
Reliability + + ++ ++
Security, comfort and cleanliness + + + +
Increase Transit Ridership by Providing Transit
Alternative to Automobile
Weekday boardings - New trips and total corridor/system ++ + ++++ +++

- Auto vehicle VMT/trips + + + +
Improve and Maintain Efficiency of Transit Service
Delivery
Capital costs--total _—— - ———— _——
Net operating costs--total® ——— ———— - —
Net operating costs--per trip1 + o) +++ ++
Annualized total cost--per new transit trip2 + + ++ ++
Support Local and Regional Planning Goals
Weekday express buses between key activitiy centers (trips) + + ++ ++
Point-to-point peak-period express bus travel time
between key activity centers ++ ++ + +
Potential for transit-oriented development + + ++ ++
Environmental Impacts
Parking displaced _—— _—— _—— _——
Intersection and roadway LOS - - - -
Construction impacts (traffic,utilities) - - - -
Environmental Justice + +
(effect on low-income/ transit dependent)
Other environmental effects o
(air quality,land use,hazardous materials)
Notes: Legend - (o] +
' Net Operating Cost accounts for fare revenue on BRT service and change
in fare revenue on other AC Transit bus routes. Worse / . N_O Change / Better /
2 A measure of cost-effectiveness. Comparison is Greater Impact | Similar Impact as Lesser Impact
) than No-Build No-Build than No-Build

among build alternatives rather than relative to No-Build.
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information, shelters, benches, security features, boarding platforms, and other amenities that
would be included in BRT station areas would ensure a higher degree of security and comfort
when compared to standard bus service under the No-Build Alternative. Under the Build
Alternatives, modern, aesthetically pleasing, low-floor buses with multiple doors would stop at
low-level boarding platforms and thereby offer easy entry and exit for all transit riders, including
persons with disabilities. Compared to the No-Build Alternative, all Build Alternatives are
expected to lead to favorable improvement in these areas.

8.7.6.2 INCREASE TRANSIT RIDERSHIP

All Build Alternatives would increase transit boardings, along the project alignment, in the
project corridor, and systemwide for AC Transit. Alternative 3 performs best, followed by
Alternative 4. A number of passengers would tend to find highly frequent express operations with
convenient spacing of full BRT stations preferable to a combination of express and local
operations as proposed under Alternatives 1 and 2.

In terms of new transit trips (“new riders” formerly using autos or other non-transit modes) that
would be generated by the Build Alternatives, Alternative 3 would perform best, followed by
Alternative 4, Alternative 1, and Alternative 2.

As transit ridership goes up, auto use, reflected in auto VMT, tends to go down. This would
occur under all Build Alternatives. The decrease in auto VMT would be proportional to the
increase in (new) riders on the East Bay BRT Project. However, the decrease in VMT, measured
within Alameda County, is not likely to be large compared to total VMT generated on an average
weekday. Therefore, the improvement in this measure, as shown in Figure 8.7-1, is moderate
under all Build Alternatives.

8.7.6.3 IMPROVE AND MAINTAIN EFFICIENCY OF TRANSIT

Implementation of the East Bay BRT Project would require a major capital investment to obtain
the benefits described. Alternative 3 would have the highest capital cost to implement and
therefore ranks lowest among the alternatives. Alternative 2 would have the lowest cost to
implement and ranks best by this measure.

Net operating costs to AC Transit would also increase as a result of implementing the East Bay
BRT Project. However, in contrast to capital costs, operating costs would be lowest among the
four Build Alternatives for Alternative 3 and highest for Alternative 2.

Net operating costs per trip (or per boarding) for most of the Build Alternatives would improve
relative to the No-Build Alternative, decreasing most under Alternative 3 followed by Alternative
4. Alternative 2 performs least well on this measure of the four Build Alternatives.

The annualized cost per new transit trip is comparable for Alternatives 3 and 4, which perform
better than Alternatives 1 and 2 on this measure.
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8.7.6.4 SUPPORT LOCAL AND REGIONAL PLANNING GOALS

Express buses operated between key activity centers and point-to-point travel times were
quantified, relative to the No-Build Alternative, in Table 8.7-1. All Build Alternatives would
increase the number of express bus trips operated between key activity centers. However, the
increase is greater for Alternatives 3 and 4. Alternatives 1 and 2 would offer somewhat better
(i.e., faster) in-vehicle express bus travel time as a consequence of making fewer BRT station
stops.

Facilitation of transit oriented development is difficult to quantify but a very key measure for
many policy makers and individuals when deciding whether or not to make major investments in
transportation infrastructure. Cities along the project alignment, in particular Berkeley and
Oakland, have adopted transit-supportive land use policies. The East Bay BRT Project could
provide one means by which to further these objectives. BRT infrastructure would provide transit
a strong identity, with stations offering locations for organizing development. All Build
Alternatives have more potential than the No-Build Alternative to facilitate development. Due to
the importance of stations for transit oriented development, Alternatives 3 and 4, because they
have more BRT stations, would be viewed as having more potential to facilitate this type of
development as compared to Alternatives 1 and 2.

8.7.6.5 ENVIRONMENTAL IMPACTS

All Build Alternatives would degrade intersection and roadway performance, measured in
terms of level of service. However, as reported in Table 8.7-1, mitigation can reduce the number
of adversely affected locations substantially. All Build Alternatives would be comparable in their
impacts.

All Build Alternatives would result in displacements of on-street parking. Parking loss is
possibly the most evident long-term impact of the East Bay BRT Project. The loss is comparable
across each of the Build Alternatives. However, because corridor automobile use would decrease
and transit boardings would increase, demand for parking along the project alignment would
decrease with the East Bay BRT Project in place.

Construction impacts would be temporary but include roadway closures in limited segments,
traffic disruption, and access restrictions. Utilities would be relocated if in conflict with proposed
improvements although no major interruption in services is anticipated. All Build Alternatives
would have comparable effects relative to the No-Build Alternative.

The project corridor has large populations of low-income and transit dependent individuals. The
East Bay BRT Project would substantially improve transit access and mobility for disadvantaged
populations. From an environmental justice standpoint, the project would have many benefits
relative to the No-Build condition. All Build Alternatives would offer comparable mobility
benefits.

Other environments impacts, as described in Chapter 4, would be minor to non-existent. The
Build Alternatives are not viewed as resulting in permanent, adverse environmental effects after
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implementation in such areas as air quality, noise, energy, habitat, cultural resources, and other
areas.

8.7.7 Overall Assessment of Alignment Variations

Alignment variations were noted in previous chapters to not substantially affect the performance of
the Build Alternatives. There are, however, certain considerations that may be important in selecting
one variation over others.

Figure 8.7-2 compares the alignment variations across several measures, including ridership, costs,
transportation system impacts in terms of traffic and parking, and expandability. Expandability refers
to the ability to extend the service, which may be important for future improvements to the proposed
East Bay BRT Project.

Whereas Build Alternatives were compared to the No-Build condition, and where appropriate, then
among themselves, alignment variations are compared only to other alignments and these are
geographically limited. That is, Downtown Berkeley alignments are compared to one another,
Berkeley Southside to one another, and East Oakland to one another. The selection of alignment in
one area does not limit, and thereby affect, the selection in another. Alignment variations in one area
are independent from the others.

As shown in Figure 8.7-2, the differences among alignment variations are typically not large. There
are several considerations, however, that distinguish variations between each other..

8.7.71 DOWNTOWN BERKELEY

Of the two alignment variations under consideration, Two-way Transitway on Shattuck Avenue is
considered the base against which to compare the One-Way Transitway via Shattuck Avenue-Oxford
Street Loop. As shown, the Loop would generate slightly less ridership due to station locations, but
the difference is small. It would be difficult to extend because it ends in a one-way loop. Redesign of
the terminus would be necessary to extend the BRT project to the north or west. The Shattuck
Avenue-Oxford Street Loop would also have an additional intersection impact, at the intersection of
Bancroft Way and Oxford/Fulton Street.

8.7.7.2 BERKELEY SOUTHSIDE

Of the four Southside alignments, compared to Two-Way Transitway via Bancroft Way and
Telegraph Avenue, ridership is slightly less on the Two-Way Transitway via Bancroft Way and One-
Way Transitway via Telegraph Avenue-Dana Street variation and somewhat less on the One-Way
Transitway via Bancroft Way-Durant Street Couplet and Telegraph Avenue-Dana Street Couplet
variation.

Parking displacements would be higher on the Two-Way Transitway via Bancroft Way and One-Way
Transitway via Telegraph Avenue-Dana Street Couplet variation. The least parking displaced is on
the One-Way Transitway via Bancroft Way-Durant Avenue Couplet and Two-Way Transitway via
Telegraph Avenue variation. The One-Way Transitway via Bancroft Way-Durant Avenue Couplet
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and Telegraph Avenue-Dana Street Couplet variation would have parking impacts similar to the Two-
Way Transitway via Bancroft Way and Telegraph Avenue variation.

8.7.7.3 EAST OAKLAND

The two variations under consideration through the Eastlake District of East Oakland would be very
similar in effects. The One-Way Transitway via International Boulevard-12" Street Couplet would
generate slightly less ridership due to the location of stations, with northbound stations on
International and southbound stations on 12" Street.

Figure 8.7-2: Comparison of Alignment Variations

. . Traffic Parkin .
) o Ridership Costs . g Expandability’
Alignment Variations (Capital & Operating) Impacts Displaced
Downtown Berkeley
Two-Way Transitway via Shattuck Ave. 0 0 0 0 0
One-Way Transitway via Shattuck Ave.-Oxford St. -— (o] -— 0 -
Notes

The assessment is based on Two-Way Transitway via Shattuck Ave. variation as the base case against where comparisons are made.
! Ability to extend beyond proposed termini.

. . Traffic Parkin

) o Ridership Costs . g Expandability’
Alignment Variations (Capital & Operating) Impacts Displaced
Berkeley Southside
Two-Way Transitway via Bancroft Way and Telegraph Ave. 0 0 0 0 0
Two-Way Transitway via Bancroft Way and One-Way
Transitway via Telegraph Ave.-Dana st. = o o = o
One-Way Transitway via Bancroft Way-Durant Ave. Couplet
and Two-Way Transitway via Telegraph Ave. o o o + o
One-Way Transitway via Bancroft Way-Durant Ave. Couplet
and Telegraph Ave.-Dana St. Couplet - o o o o

Notes
The assessment is based on Two-Way Transitway via Bancroft Way and Telegraph Ave. variation as the base case against where comparisons are made.

! Ability to extend beyond proposed termini.

. . Traffic Parking .
] o Ridership Costs . Expandability’
Alignment Variations (Capital & Operating) Impacts Displaced
East Oakland
Two-Way Transitway via International Blvd. 0 (o] 0 0 0
One-Way Transitway via International Bivd.-12" St. Couplet -— (o] 0 0 0
Notes
The assessment is based on Two-Way Transitway via International Blvd. variation as the base case against where comparisons are made.
! Ability to extend beyond proposed termini.
Legend: O = Base case or no change from base case
+ = performs better than base case
= = Performs worse than base case
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